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ESTIMATE RUN 10/02/2020

ESTIMATE SUMMARY 11:39:39

CONTID: C23120         ESTIMATE NO: 0001 PROG 2005

PCN: 23120-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADA PUEBLO METRO PERCENT TIME:

PROJECT NO: STMM086-083                   

ADA PUEBLO METRO

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

NORAA CONCRETE CONSTRUCTION CORPORATION PAY PERIOD ENDING

39673 E. 160th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

KEENESBURG CO 80643     (303)637-9233 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,785,904.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,523,898.00 NON-PARTICIPATING 62,965.45

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,888.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.27

WORK DAYS

WORK DAYS

2.26%

2,722,938.55

62,965.45

62,965.45

61,076.49

$

$

$

$

0.00

62,965.45

62,965.45

0.00

62,965.45

-1,888.96

0.00

61,076.49

0.00

AMOUNT DUE 61,076.49 61,076.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 61,076.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

5.0 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/21/2020

09/28/2020

10/02/2020

07/09/2020

08/06/2020

08/21/2020

08/21/2020
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PCN: 23120-BID    ESTIMATE RUN 10/02/2020

PROJECT: STMM086-083                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:39:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

306.000

SY  

25.00000

0010 Removal of Sidewalk 0.000

104.400

202-00200  
 

2,088.00104.400

2,088.00

2,297.000

SY  

20.00000

0015 Removal of Curb and Gutter 0.000

185.500

202-00203  
 

2,782.50185.500

2,782.50

3,627.000

LF  

15.00000

0020 Removal of Concrete Curb Ramp 0.000

101.000

202-00206  
 

2,020.00101.000

2,020.00

2,817.000

SY  

20.00000

0025 Removal of Concrete Pavement 0.000

27.500

202-00210  
 

687.5027.500

687.50

1,265.000

SY  

25.00000

0030 Removal of Asphalt Mat 0.000

79.500

202-00220  
 

1,987.5079.500

1,987.50

1,558.000

SY  

25.00000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

320.000

SF  

15.00000

0040 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

72.000

EACH

150.00000

0045 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

575.00000

0050 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

51.000

CY  

48.00000

0055 Erosion Control (Curb Ramp) 0.000

11.000

208-00090  
 

7,150.0011.000

7,150.00

198.000

EACH

650.00000
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PCN: 23120-BID    ESTIMATE RUN 10/02/2020

PROJECT: STMM086-083                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:39:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 0.000

1.000

210-00810  
 

250.001.000

250.00

72.000

EACH

250.00000

0065 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

12.000

EACH

850.00000

0070 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

991.000

LF  

50.00000

0080 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

51.000

CY  

70.00000

0085 Hot Mix Asphalt (Patching) (Asphalt) 0.000

3.530

403-00720  
 

1,147.253.530

1,147.25

295.000

TON 

325.00000

0090 Concrete Pavement (7 Inch) (Special) 0.000

7.500

412-00701  
 

847.507.500

847.50

1,238.000

SY  

113.00000

0095 Concrete Sidewalk 0.000

23.900

608-00000  
 

2,342.2023.900

2,342.20

2,302.000

SY  

98.00000

0100 Concrete Curb Ramp 0.000

130.900

608-00010  
 

22,907.50130.900

22,907.50

3,489.000

SY  

175.00000

0105 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

40.000

SF  

125.00000

0110 Curb and Gutter Type 2 (Section II-B) 0.000

20.000

609-21020  
 

860.0020.000

860.00

3,599.000

LF  

43.00000



CONTID: C23120         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 23120-BID    ESTIMATE RUN 10/02/2020

PROJECT: STMM086-083                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:39:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

250.000

LF  

40.00000

0120 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

737.000

SF  

25.00000

0125 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

150.000

LF  

38.00000

0130 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

50.000

LF  

30.00000

0135 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0140 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0145 *Construction Surveying (Hourly) 0.000

39.000

625-00001  
 

7,605.0039.000

7,605.00

351.000

HOUR

195.00000

0150 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

377,555.00000

0155 *Public Information Management (Tier IV) 0.000

3.000

626-01114  
 

255.003.000

255.00

314.000

DAY 

85.00000

0160 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

320.000

SF  

30.00000

0165 *Flagging 0.000

9.000

630-00000  
 

270.009.000

270.00

140.000

HOUR

30.00000
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PCN: 23120-BID    ESTIMATE RUN 10/02/2020

PROJECT: STMM086-083                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:39:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

98.000

DAY 

90.00000

0175 *Traffic Control Management 0.000

3.000

630-00012  
 

3,300.003.000

3,300.00

216.000

DAY 

1,100.00000

0180 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

89.00000

0185 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

178.00000

0190 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

20.000

EACH

36.00000

0195 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

48.000

EACH

48.00000

0200 *Construction Traffic Sign (Panel Size C) 0.000

18.500

630-80343  
 

1,091.5018.500

1,091.50

37.000

EACH

59.00000

0205 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

4,720.001.000

4,720.00

3.000

EACH

4,720.00000

0210 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

3.000

EACH

1,180.00000

0215 *Drum Channelizing Device 0.000

32.000

630-80360  
 

384.0032.000

384.00

100.000

EACH

12.00000

0220 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

12.00000
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PCN: 23120-BID    ESTIMATE RUN 10/02/2020

PROJECT: STMM086-083                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:39:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Cone 0.000

12.000

630-80380  
 

180.0012.000

180.00

100.000

EACH

15.00000

0230 *Stackable Vertical Panels 0.000

3.000

630-80393  
 

90.003.000

90.00

40.000

EACH

30.00000

0235 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

2.000

EACH

8,300.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0245 F/A Utility Conflict Repair/Relocation 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 62,965.4562,965.452,777,904.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

2.000

EACH

4,000.00000

CAT 0.000.008,000.00CURRENT AMT0400 $ $ $

$ 62,965.4562,965.45$2,785,904.00$CURRENT AMTPROJECT TOTAL


